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ESTIMATE RUN 08/27/2018

ESTIMATE SUMMARY 13:03:16

CONTID: C22013         ESTIMATE NO: 0003 FINL 2005

PCN: 22013-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 6 CHIPSEAL NEAR FLEMING PERCENT TIME:

PROJECT NO: STA0061-091                   

SH 6 CHIPSEAL NEAR FLEMING

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING

220 EDWARDS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

STERLING CO 80751     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,211,347.96 PARTICIPATING $ $ 47,493.80

AWARD PROJECT AMT: 1,305,182.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 19,577.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

47,493.80

47,493.80

67,071.53

$

$

$

$

1,211,347.96

0.00

1,211,347.96

0.00

1,211,347.96

0.00

0.00

1,211,347.96

0.00

AMOUNT DUE 1,211,347.96 67,071.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,071.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/01/2017

09/01/2017

08/15/2018

08/15/2018

08/27/2018

06/15/2017

06/23/2017

07/10/2017

09/01/2017
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PCN: 22013-BID    ESTIMATE RUN 08/27/2018

PROJECT: STA0061-091                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 54,439.000

0.000

202-00250  
 

38,107.3054,439.000

0.00

54,439.000

SF  

0.70000

0010 Removal of Guardrail Type 3 418.000

0.000

202-01130  
 

1,672.00418.000

0.00

418.000

LF  

4.00000

0015 Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

0.000

LF  

3.60000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

3.00000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

76.00000

0030 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

225.00000

0035 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

220.00000

0040 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,140.740

0.000

403-34751  
 

142,592.501,140.740

0.00

1,140.740

TON 

125.00000

0043 CC Matl (Ty II) 40,168.000

0.000

409-02015  
 

80,336.0040,168.000

0.00

40,168.000

SY  

2.00000

0045 Cover Coat Material (Type I) (Special) 216,822.000

0.000

409-02030  
 

433,644.00216,822.000

0.00

216,822.000

SY  

2.00000

0045 MATERIAL ALLOWANCE Cover Coat Material Chips 0.000

0.000

0.000.000

0.00SY  

0.74300
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PCN: 22013-BID    ESTIMATE RUN 08/27/2018

PROJECT: STA0061-091                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0046 Added Item (Dollar)/ Item 409 price reduction -24,244.500

0.000

900-00006  
 

-24,244.50-24,244.500

0.00

-24,244.500

DOL 

1.00000

0050 Emulsified Asphalt (CRS-2P) 495.780

0.000

411-10217  
 

221,613.66495.780

0.00

495.780

TON 

447.00000

0055 Guardrail Type 3 (6-3 Post Spacing) 450.000

0.000

606-00301  
 

10,755.00450.000

0.00

450.000

LF  

23.90000

0060 Transition Type 3G 4.000

0.000

606-01370  
 

6,300.004.000

0.00

4.000

EACH

1,575.00000

0065 End Anchorage (Flared) 4.000

0.000

606-02005  
 

7,720.004.000

0.00

4.000

EACH

1,930.00000

0070 Mobilization 1.000

0.000

626-00000  
 

86,500.001.000

0.00

1.000

L S 

86,500.00000

0075 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

2,560.001.000

0.00

1.000

L S 

2,560.00000

0080 Modified Epoxy Pavement Marking 0.000

556.000

627-00008  
 

41,700.00556.000

41,700.00

556.000

GAL 

75.00000

0085 Pavement Marking Paint (High Build) 1,530.000

0.000

627-00013  
 

45,900.001,530.000

0.00

1,530.000

GAL 

30.00000

0090 Preformed Thermoplastic Pavement Marking 0.000

246.000

627-00070  
 

3,567.00246.000

3,567.00

246.000

SF  

14.50000

0095 Flagging 759.000

11.000

630-00000  
 

22,330.00770.000

319.00

770.000

HOUR

29.00000



CONTID: C22013         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22013-BID    ESTIMATE RUN 08/27/2018

PROJECT: STA0061-091                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 Pilot Car Operation 106.500

0.000

630-00001  
 

5,325.00106.500

0.00

106.500

HOUR

50.00000

0105 Traffic Control Inspection 25.000

0.000

630-00007  
 

3,750.0025.000

0.00

25.000

DAY 

150.00000

0110 Traffic Control Management 27.000

1.000

630-00012  
 

22,400.0028.000

800.00

28.000

DAY 

800.00000

0115 Flashing Beacon (Solar) 3.600

0.400

630-80002  
 

1,600.004.000

160.00

4.000

EACH

400.00000

0120 Construction Traffic Sign (Panel Size A) 10.800

1.200

630-80341  
 

480.0012.000

48.00

12.000

EACH

40.00000

0125 Construction Traffic Sign (Panel Size B) 48.600

5.400

630-80342  
 

3,240.0054.000

324.00

54.000

EACH

60.00000

0130 Portable Message Sign Panel 1.800

0.200

630-80355  
 

4,000.002.000

400.00

2.000

EACH

2,000.00000

0135 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

20.00000

0140 Portable Traffic Speed Monitor 0.900

0.100

630-80367  
 

1,300.001.000

130.00

1.000

EACH

1,300.00000

0145 Traffic Cone 69.300

7.700

630-80380  
 

308.0077.000

30.80

77.000

EACH

4.00000

0150 Stackable Vertical Panels 9.000

1.000

630-80393  
 

150.0010.000

15.00

10.000

EACH

15.00000
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PCN: 22013-BID    ESTIMATE RUN 08/27/2018

PROJECT: STA0061-091                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Mobile Pavement Marking Zone 2.000

0.000

630-80520  
 

1,300.002.000

0.00

2.000

DAY 

650.00000

0158 Mobile Attenuator 8.000

0.000

630-85041  
 

5,200.008.000

0.00

8.000

DAY 

650.00000

0160 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0165 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0170 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,170,105.9647,493.801,170,105.96CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0180 Removal of Bridge Railing 187.000

0.000

202-00425  
 

2,992.00187.000

0.00

187.000

LF  

16.00000

0185 Concrete Sealer 93.000

0.000

515-00400  
 

10,509.0093.000

0.00

93.000

SY  

113.00000

0190 Bridge Rail Type 10R 187.000

0.000

606-11010  
 

26,741.00187.000

0.00

187.000

LF  

143.00000

CAT 40,242.000.0040,242.00CURRENT AMT0300 $ $ $
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PCN: 22013-BID    ESTIMATE RUN 08/27/2018

PROJECT: STA0061-091                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:16

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 1,211,347.9647,493.80$1,211,347.96$CURRENT AMTPROJECT TOTAL


